

# MICIP Portfolio Report

## Lakewood Public Schools

---

### Goals Included

#### Active

- Improve ELA M-Step and NWEA
- Improve Math Achievement

---

### Buildings Included

#### Open-Active

- Lakewood Early Childhood Center
- Lakewood Elementary School
- Lakewood High School
- Lakewood Middle School

---

### Plan Components Included

Goal Summary

Strategy

Summary

Implementation Plan

Buildings

Funding

Communication

Activities

Activity Text

Activity Buildings

# MICIP Portfolio Report

## Lakewood Public Schools

---

### Improve ELA M-Step and NWEA

*Status:* ACTIVE

*Statement:* Our goal is to increase overall literacy achievement.

*Created Date:* 06/30/2021

*Target Completion Date:* 06/30/2026

## Strategies:

(1/6): Accelerated Reader

Owner: Lauren Christensen

Start Date: 07/01/2021

Due Date: 05/31/2024

**Summary:** Accelerated Reader is a computerized supplementary reading program that provides guided reading instruction to students in grades K-12. It aims to improve students' reading skills through reading practice and by providing frequent feedback on students' progress to teachers. The program requires students to select and read a book based on their area of interest and reading level. Upon completion of a book, students take a computerized quiz based on the book's content and vocabulary. Quiz performance allows teachers to monitor student progress and to identify students who may need additional reading assistance.

The program requires students to select and read a book based on their area of interest and reading level. Upon completion of a book, students take a computerized quiz based on the book's content and vocabulary. Quiz performance allows teachers to monitor student progress and to identify students who may need additional reading assistance.

## Buildings

- Lakewood Elementary School

**Total Budget:** \$7,100.00

- Other Federal Funds (Federal Funds)

## Communication:

Method

- Other
- Parent Newsletter

Audience

- Staff

## Strategy Implementation Plan Activities

| Activity  | Owner              | Start Date | Due Date   | Status   |
|---|--------------------|------------|------------|----------|
| Lakewood Elementary teachers will print A. R. Reports, for each student, at the end of each marking period to go home with report cards or progress reports | Lauren Christensen | 08/30/2022 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> All Buildings in Implementation Plan   |                    |            |            |          |
| Our first through fourth grade teachers at Lakewood Elementary School create A.R. goals for all of their students at the beginning of each marking period.  | Lauren Christensen | 08/30/2022 | 05/31/2024 | COMPLETE |

| Activity  | Owner              | Start Date | Due Date   | Status   |
|---|--------------------|------------|------------|----------|
| <i>Activity Buildings:</i> All Buildings in Implementation Plan             |                    |            |            |          |
| Director of CIA will survey teachers on A.R. needs and usage in the spring. | Lauren Christensen | 07/01/2021 | 05/31/2024 | COMPLETE |
| <i>Activity Buildings:</i> All Buildings in Implementation Plan             |                    |            |            |          |

(2/6): Reading A-Z

Owner: Lauren Christensen

Start Date: 07/01/2021

Due Date: 05/31/2024

Summary: Online program

#### Buildings

- Lakewood Early Childhood Center
- Lakewood Elementary School

Total Budget: \$4,104.00

- Other Federal Funds (Federal Funds)

#### Communication:

Method

- Other
- Parent Newsletter

Audience

- Staff

#### Strategy Implementation Plan Activities

| Activity  | Owner              | Start Date | Due Date   | Status   |
|---|--------------------|------------|------------|----------|
| Director of CIA will create access for our newly hired Kinderstart through second grade teachers. | Lauren Christensen | 07/01/2021 | 05/31/2024 | COMPLETE |
| Activity Buildings: All Buildings in Implementation Plan  |                    |            |            |          |

### (3/6): IXL - Phonics

**Owner:** Lauren Christensen

**Start Date:** 07/01/2021

**Due Date:** 06/30/2024

**Summary:** IXL Phonics - specific phonics skills, 234 specific phonics skills, listed by grade level K-2.

#### **Buildings**

- Lakewood Early Childhood Center
- Lakewood Elementary School
- Lakewood Middle School

**Total Budget:** \$10,982.00

- Other Federal Funds (Federal Funds)

#### **Communication:**

**Method**

- Other
- Parent Newsletter

**Audience**

- Staff

#### **Strategy Implementation Plan Activities**

| Activity  | Owner              | Start Date | Due Date   | Status   |
|---|--------------------|------------|------------|----------|
| Director of CIA will survey teachers in the spring to gauge how they utilize IXL Learning and how the program has supported student achievement.. | Lauren Christensen | 07/01/2021 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> All Buildings in Implementation Plan   |                    |            |            |          |
| Director of CIA will monitor usage throughout the school year and share with each building administrator.   | Lauren Christensen | 07/01/2021 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> All Buildings in Implementation Plan   |                    |            |            |          |
| Lakewood Middle School teachers will use student's NWEA RIT score to create an individualized Skill Plan for each student.                        | Lauren Christensen | 07/01/2021 | 06/30/2024 | COMPLETE |
| <b>Activity Buildings:</b> <ul style="list-style-type: none"> <li>• Lakewood Middle School</li> </ul>   |                    |            |            |          |

#### (4/6): MTSS Framework (General)

**Owner:** Lauren Christensen

**Start Date:** 07/01/2021

**Due Date:** 05/31/2024

**Summary:** "A Multi-Tiered System of Supports (MTSS) is a comprehensive framework comprised of a collection of research-based strategies designed to meet the individual needs and assets of the whole child at all achievement levels. MTSS intentionally interconnects the education, health, and human service systems in support of learners, schools, centers, and community outcomes. The five essential components of MTSS are inter-related and complementary. Implementation of the essential components as intended provides educational settings with a framework to organize the strategies and processes needed to support successful learner outcomes. The five essential components include the following: Team-Based Leadership; Tiered Delivery System; Selection and Implementation of Instruction, Interventions and Supports; Comprehensive Screening & Assessment System; Continuous Data-Based Decision Making."

**Buildings:** All Active Buildings

**Total Budget:** \$812,302.00

- Other Federal Funds (Federal Funds)
- Title I Part A (Federal Funds)
- General Fund (Other)
- At Risk (31-A) (State Funds)

#### **Communication:**

Method

- Other

Audience

- Staff

#### **Strategy Implementation Plan Activities**

| Activity  | Owner              | Start Date | Due Date   | Status   |
|---|--------------------|------------|------------|----------|
| LES - Monthly Teacher Support Team Meetings/54 floating subs (\$6,750/31a)                                | Lauren Christensen | 07/01/2021 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> <ul style="list-style-type: none"> <li>• Lakewood Elementary School</li> </ul> |                    |            |            |          |
| Two interventionists at Lakewood Elementary School that provide targeted instruction for ELA and Math     | Lauren Christensen | 07/01/2021 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> <ul style="list-style-type: none"> <li>• Lakewood Elementary School</li> </ul> |                    |            |            |          |
| .5 PBIS/.5 Interventionist at Lakewood Early Childhood Center (31a/ESSER III)                             | Lauren Christensen | 07/01/2021 | 05/31/2024 | COMPLETE |

| Activity   | Owner              | Start Date | Due Date   | Status   |
|--|--------------------|------------|------------|----------|
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> </ul>                                     |                    |            |            |          |
| Highly Qualified Paraprofessionals that provide targeted Tier II and III intervention at the elementary level                                    | Lauren Christensen | 07/01/2021 | 05/31/2024 | COMPLETE |
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> <li>Lakewood Elementary School</li> </ul> |                    |            |            |          |
| LECC - Monthly Teacher Support Team Meetings/18 floating subs (\$2,250/31a)  | Lauren Christensen | 07/01/2021 | 05/31/2024 | COMPLETE |
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> </ul>                                     |                    |            |            |          |



## (5/6): Literacy Essentials

**Owner:** Lauren Christensen

**Start Date:** 07/01/2021

**Due Date:** 06/30/2026

**Summary:** All of us want children throughout Michigan to be successful. An important part of student success centers around proficiency in reading. That's why a group of education experts developed new approaches for teachers to use in the classroom.

Literacy Essentials are free documents designed for Michigan educators to improve childhood literacy development. The Literacy Essentials provide research-proven, effective approaches to markedly improve literacy skills among Michigan's youngest students.

Using the Literacy Essentials with every child, in every classroom, every day will help improve literacy among our youngest learners.

**Buildings:** All Active Buildings

**Total Budget:** \$40,520.00

- Title I Part A (Federal Funds)
- General Fund (Other)
- At Risk (31-A) (State Funds)

### Communication:

Method

- Presentations

Audience

- Staff

### Strategy Implementation Plan Activities

| Activity   | Owner              | Start Date | Due Date   | Status   |
|--|--------------------|------------|------------|----------|
| Tier I instruction - Implementation of a core reading program for kindergarten through fifth grade - Wit & Wisdom (Great Minds)                      | Lauren Christensen | 07/01/2021 | 06/03/2026 | COMPLETE |
| <b>Activity Buildings:</b> <ul style="list-style-type: none"> <li>• Lakewood Early Childhood Center</li> <li>• Lakewood Elementary School</li> </ul> |                    |            |            |          |
| Tier I instruction - Implementation of a core reading program at the secondary level 6th-12th - StudySync (McGraw Hill)                              | Lauren Christensen | 07/01/2021 | 06/30/2026 | COMPLETE |
| <b>Activity Buildings:</b> <ul style="list-style-type: none"> <li>• Lakewood High School</li> <li>• Lakewood Middle School</li> </ul>                |                    |            |            |          |

| Activity   | Owner              | Start Date | Due Date   | Status   |
|--|--------------------|------------|------------|----------|
| Orton Gillingham Structured Literacy (KS-4th)  | Lauren Christensen | 08/29/2022 | 06/30/2026 | COMPLETE |
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> <li>Lakewood Elementary School</li> </ul>                   |                    |            |            |          |
| Orton Gillingham Training during the week of June 3 or June 10 for all new teachers and paraprofessionals that have not been trained (\$19,080).                   | Lauren Christensen | 07/01/2021 | 06/30/2026 | COMPLETE |
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> <li>Lakewood Elementary School</li> </ul>                   |                    |            |            |          |
| Our elementary teachers and paraprofessionals need follow up support for Orton Gillingham throughout the school year (ex. during PLCs or Professional Development) | Lauren Christensen | 07/01/2021 | 06/30/2026 | COMPLETE |
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> <li>Lakewood Elementary School</li> </ul>                   |                    |            |            |          |

## (6/6): Formative Assessment Process

**Owner:** Lauren Christensen

**Start Date:** 07/01/2021

**Due Date:** 06/30/2026

**Summary:** Formative assessment is a planned, ongoing process used by all students and teachers during learning and teaching to elicit and use evidence of student learning to improve student understanding of intended disciplinary learning outcomes and support students to become more self-directed learners. In partnership with MDE the Michigan Assessment Consortium has created various tools, resources and professional learning opportunities to support the implementation of a formative assessment process. These are provided as resources in this entry. For additional resources visit the Michigan Assessment Consortium website ([www.michiganassessmentconsortium.org](http://www.michiganassessmentconsortium.org)) and the FAME Program website (<https://famemichigan.org/>).

**Buildings:** All Active Buildings

**Total Budget:** \$21,980.00

- Other Federal Funds (Federal Funds)

### Communication:

Method

- Presentations
- Parent Newsletter

Audience

- Staff

### Strategy Implementation Plan Activities

| Activity   | Owner              | Start Date | Due Date   | Status   |
|--|--------------------|------------|------------|----------|
| Benchmark Assessment MapGrowth/NWEA for Kindergarten through Tenth grade (\$16,800)  | Lauren Christensen | 08/29/2022 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> All Buildings in Implementation Plan  |                    |            |            |          |
| Aimsweb at LECC, LES, and LMS (\$5180) as benchmarking/progress monitoring tool.   | Lauren Christensen | 08/29/2022 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> <ul style="list-style-type: none"> <li>• Lakewood Early Childhood Center</li> <li>• Lakewood Elementary School</li> <li>• Lakewood High School</li> </ul> |                    |            |            |          |
| The Director of CIA will update district data trending documents after each testing window for Fall, Winter and Spring (NWEA)  | Lauren Christensen | 08/29/2022 | 06/30/2026 | COMPLETE |

| Activity   | Owner              | Start Date | Due Date   | Status   |
|--|--------------------|------------|------------|----------|
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> <li>Lakewood Elementary School</li> <li>Lakewood Middle School</li> </ul> |                    |            |            |          |
| Each building will send home the NWEA Family Report or Progress Report after each testing window   | Lauren Christensen | 08/29/2022 | 06/30/2026 | COMPLETE |
| <i>Activity Buildings:</i> All Buildings in Implementation Plan  |                    |            |            |          |
| Create a guaranteed and viable curriculum: 1) Identified Essential Standards 2) Scope and Sequence 3)Formative and Summative Assessments 4) Proficiency Scales/Rubrics           | Lauren Christensen | 08/29/2022 | 06/30/2026 | ONTARGET |
| <i>Activity Buildings:</i> All Buildings in Implementation Plan  |                    |            |            |          |
| The Director of CIA will share the NWEA benchmark results to the BOE at the first meeting in June.   | Lauren Christensen | 07/01/2021 | 06/30/2026 | COMPLETE |
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> <li>Lakewood Elementary School</li> <li>Lakewood Middle School</li> </ul> |                    |            |            |          |
| Director of CIA will share the NWEA winter benchmark results to the BOE at the first meeting in February.  | Lauren Christensen | 07/01/2021 | 06/30/2026 | COMPLETE |
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> <li>Lakewood Elementary School</li> <li>Lakewood Middle School</li> </ul> |                    |            |            |          |

---

## Improve Math Achievement

*Status:* ACTIVE

*Statement:* Our goal is to improve Math achievement.

*Created Date:* 06/22/2022

*Target Completion Date:* 06/30/2026

## Strategies:

(1/2): EngageNY/Eureka Math

Owner: Lauren Christensen

Start Date: 10/24/2022

Due Date: 05/31/2024

**Summary:** Eureka Math (Engage NY) is an Open Educational Resource (OER) available to schools. It is a full set of Pre-K-12 mathematics curriculum materials, including student and teacher resources. These materials were designed from the ground up to provide instruction consistent with the Common Core State Standards for Mathematics. As such, these materials develop students' mathematical thinking and reasoning skills in ways consistent with the Michigan Academic Mathematics Standards and the mathematics requirements of the Michigan Merit Curriculum. Engage NY contains the OER student and teacher materials, while Eureka Math has made additional resources such as assessments and professional learning available as paid supplements to the core OER materials.

## Buildings

- Lakewood Early Childhood Center
- Lakewood Elementary School
- Lakewood Middle School

**Total Budget:** \$1,500.00

- Title I Part A (Federal Funds)

## Communication:

Method

- Parent Newsletter

Audience

- Staff

## Strategy Implementation Plan Activities

| Activity  | Owner              | Start Date | Due Date   | Status   |
|---|--------------------|------------|------------|----------|
| Daily lesson components: Fluency, Application Problem, Concept Development, and Exit Ticket           | Lauren Christensen | 10/24/2022 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> All Buildings in Implementation Plan                                       |                    |            |            |          |
| Grade level teams will use the mid-module and end-module assessments (Strategic Plan Target 1 Goal 2) | Lauren Christensen | 10/24/2022 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> All Buildings in Implementation Plan                                       |                    |            |            |          |
| Family Math Night at LECC and LES (Title 1 = \$1,500/ Strategic Plan Target 4 Goal 3)                 | Lauren Christensen | 10/24/2022 | 05/31/2024 | ONTARGET |

| Activity   | Owner              | Start Date | Due Date   | Status   |
|--|--------------------|------------|------------|----------|
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> <li>Lakewood Elementary School</li> </ul>   |                    |            |            |          |
| Create a Guaranteed and Viable Curriculum: 1) Identify Essential Standards 2) Create Scope and Sequence 3) Identify grade level/dept. Formative and Summative Assessments 4) Create Proficiency Scales/ Rubrics (Strategic Plan Target 1 Goal 1) | Lauren Christensen | 10/24/2022 | 05/31/2024 | COMPLETE |
| <i>Activity Buildings:</i> All Buildings in Implementation Plan  |                    |            |            |          |
| Onboarding new staff should be ongoing professional development  | Lauren Christensen | 10/24/2022 | 05/31/2024 | COMPLETE |
| <i>Activity Buildings:</i> All Buildings in Implementation Plan  |                    |            |            |          |

## (2/2): Math Recovery

**Owner:** Lauren Christensen

**Start Date:** 10/24/2022

**Due Date:** 05/31/2024

**Summary:** "The Math Recovery® professional development opportunities are aimed at a variety of mathematics educator roles and grade levels from K-8:

- Add+VantageMR® courses empower teachers to use dynamic diagnostic assessments to make data-driven instructional decisions.
- Math Recovery Specialist courses provide a complete intervention curriculum to participants preparing them to provide targeted intervention and support mathematics initiatives.
- Courses for those who want to teach Math Recovery® to others in their district. Participants who have taken our leadership courses are able to scale delivery of Math Recovery® professional development to enact cost-effective systemic change. "

**Buildings:** All Active Buildings

**Total Budget:** \$13,440.00

- Other State Funds (State Funds)

### Communication:

**Method**

- School Board Meeting

**Audience**

- Staff

### Strategy Implementation Plan Activities

| Activity   | Owner              | Start Date | Due Date   | Status   |
|--|--------------------|------------|------------|----------|
| Our in House Math Recovery Trainer will provide professional development training to our 2nd-4th grade teachers, along with select MS teachers AVMR1 on June 3-6.                      | Lauren Christensen | 10/24/2022 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> <ul style="list-style-type: none"> <li>• Lakewood Early Childhood Center</li> <li>• Lakewood Elementary School</li> <li>• Lakewood Middle School</li> </ul> |                    |            |            |          |
| Ongoing data analysis and goal setting/growth targets  | Lauren Christensen | 10/24/2022 | 05/31/2024 | COMPLETE |
| <b>Activity Buildings:</b> <ul style="list-style-type: none"> <li>• Lakewood Early Childhood Center</li> <li>• Lakewood Elementary School</li> </ul>                                   |                    |            |            |          |
| Create a plan for training grades 2 through 8th in   | Lauren Christensen | 07/04/2023 | 05/31/2024 | ONTARGET |



| Activity   | Owner              | Start Date | Due Date   | Status   |
|--|--------------------|------------|------------|----------|
| Math Recovery  |                    |            |            |          |
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> <li>Lakewood Elementary School</li> <li>Lakewood Middle School</li> </ul> |                    |            |            |          |
| Director of CIA will survey elementary teachers for commitment to June training  | Lauren Christensen | 10/24/2022 | 05/31/2024 | COMPLETE |
| <i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>Lakewood Early Childhood Center</li> <li>Lakewood Elementary School</li> </ul>                                 |                    |            |            |          |